

Initial Project Planning Template

Date	28 June 2026
Team ID	
Project Name	Opti Crop Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog, Sprint Schedule, and Estimation

Use the below template to create a product backlog and sprint schedule.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date (Planned)	Sprint End Date (Planned)
Sprint-1	User Registration	USN-1	As a user, I can register for the application by entering my name, email, and password.	2	High	Sai Ram	28 June 2026	29 June 2026
Sprint-1	Email Verification	USN-2	As a user, I will receive a confirmation email once I have registered for the application.	1	High	Sai Ram	28 June 2026	29 June 2026
Sprint-2	Input Soil & Environmental Data	USN-3	As a user, I can input soil nutrients (N, P, K), temperature, humidity, pH, and rainfall.	3	High	Sai Ram	30 June 2026	01 July 2026
Sprint-2	Crop Recommendation (Core Feature)	USN-4	As a user, I can get crop recommendations based on the provided data.	3	High	Sai Ram	30 June 2026	01 July 2026
Sprint-3	User Login	USN-5	As a user, I can log in to the application using email & password.	1	High	Sai Ram	02 July 2026	02 July 2026
Sprint-3	View Recommended Crops	USN-6	As a user, I can view the recommended crops along with suitability score and details.	2	Medium	Sai Ram	02 July 2026	02 July 2026
Sprint-4	Recommendation History	USN-7	As a user, I can view my previous crop recommendations.	2	Low	Sai Ram	03 July 2026	03 July 2026
Sprint-4	Export Results	USN-8	As a user, I can export the recommendation results as PDF.	1	Low	Sai Ram	03 July 2026	03 July 2026